

Interior Design Flow of Business

Ver.060101 MARIO DEL MARE

Phase	Summary
1 ↓	The First Consultation Proceeding with the new interior design plan which agrees with the case of the client, and giving advice.
2 ↓	Contract
※With regard to design start time	During the stage of contract, depending on the circumstance regarding the number of incoming order items in the office, we sometimes wait for the plan design commencement. During this time, the schedule may be discussed.
3 ↓	Conditional Rearrangements During the investigation of the present situation, the customer's demands are heard.
4 ↓	Plan Design Proceeding with the spatial design, we propose to build accordingly with the design concept included in the software.
5 ↓	Basic Design On the basis of the plan design, we draw up basic design books proposing the existence of a space in which the function and design aspects were considered.
6 ↓	Estimate This time, in order to actually construct the basic design contents, we propose execution design plan books of necessary information (architectural drawings set, structural drawing set and equipemtn plan set).
7 ↓	Construction trader selection and contract We request an estimate of the construction work from interior finish work traders of several corporations, choose a selection after making negotiations, then make a contract.
8 ↓	Supervision Design and supervision of the whole construction by the interior trader is done.
9 ↓	Completion Manufacture inspection and delivery.

OPTION

A	Interior coordination (FFE design)	In order to do a total design parallel with the interior concept, we propose a selection from chairs to small accessories.
B	Graphic Design	In order to do a total design parallel with the interior concept, we propose to design sale promotion tools, signboards, cards, pamphlets etc.